

Approved For Release 2000/08/24 : CIA-RDP74-00005R000100070010-6

18 November 1971

USING SERVICE SCHEDULE 25X1A5a1

Inc. on 17 Nov. 1971)

(In Accordance with the Completion Dates Furnished by [REDACTED])

ITEM	WORK DAYS	DATES	JOB	SECTIONS		TYPE MOVE*
				FROM	TO	
1	16	22 Nov. - 15 Dec.	Prenumber Boxes in 15-18	2	8	T
2	6	16 Dec. - 23 Dec.	Move 2,800 Boxes	15 & 16	9 & 10	P
3	8	27 Dec. - 6 Jan.	Move 3,600 Boxes	11 & 13	6	P
4	8	7 Jan. - 18 Jan.	Move 3,600 Boxes	12 & 14	4	P
5	8	19 Jan. - 28 Jan.	Move 3,600 Boxes	8	2	P
6	6	1 Feb. - 8 Feb.	Move 2,800 Boxes	A-25	8 & 2	P
7	12	9 Feb. - 25 Feb.	Move 5,000 Boxes			
8	8		Prenumber Boxes in 19-22	17 & 18	11	P
9	8		Move 3,600 Boxes	19 - 22	12-14	P
10	12		Move Remaining Boxes in C	3	7	T
11	6		Move 3,000 Boxes	1	5	T
12	6	25X1A5a1	Move 2,800 Boxes	7	3	P
13	6		Move 3,000 Boxes	5	1	P
14	6		Move 2,800 Boxes			

- NOTES: (1) Total of 116 days or thru 8 May Inc. can set a new date for the completion of
 (2) Items 8-14 can be scheduled as soon as [REDACTED] Inc., the Using Service's Moving Time
 Sections 11-14.
 (3) In an effort to cooperate to the fullest with [REDACTED] has been reduced by 1/3.

25X1A5a1

*T - Temporary Location
 P - Permanent Location

Approved For Release 2000/08/24 : CIA-RDP74-00005R000100070010-6